Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID |Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
2019 Key Milestones: 9/2006 RS )
2020 Develop SECNAYV Policy 11/2005 &>
2021 Determine passive RFID application 12/2005 X 3
2022 Develop POM 08 Submission 12/2005 ¢
2023 Continue COCOM Support for aRFID 9/2006 ¢
2024 EA-21 1/2007 U
2025 Key Milestones: 1/2007 O
2026 Increase CPARS usage at DON Commands to achieve the goal of ~ 9/2006 ¢
100% compliance with FAR Parts 15 and 42
2027 Convert CPARS platform from Silver Stream (which is no longer 9/2006 ¢
supported) to the Apache/Tomcat platform
2028 Transfer PRBuilder Ownership to Marine Corps 12/2006 ¢
2029 Develop plan to transition PRB-UI to the Marine Corps 12/2006 ¢
2030 Support PPIRS SR Module pilot test and prepare for DoD and 12/2006 ¢
Federal-wide roll out aas an IAE initiative
2031 Execute application-programming enhancements as agreed to by 1/2007 ¢
the Ul IPT
2032 MC FlI 9/2008 e
2033 Key Milestones: 9/2008 e
2034 Increment: Discovery & Correction 9/2006 ¢
2035 Final Policy Implemented 9/2006 ¢
2036 Complete Analysis Identify and Implement business process 9/2006 ¢
solutions
2037 Implement MFEAT Team 9/2006 ¢
2038 Increment: Baseline Valuations 9/2006 ¢
2039 Complete Inventory valuations 9/2006 ¢
2040 Increment: Pre-Audit Assessments 9/2007 <
2041 Complete Validations, Assessments & Audits 9/2007 ¢
2042 Increment: Validations 9/2007 ¢
2043 Complete Validations, Assessments & Audits 9/2007 ¢
2044 Increment: Audits 9/2008 ¢
2045 Complete Validations, Assessments & Audits 9/2008 ¢
2046 NMCI 6/2006 =)
2047 Key Milestones: 6/2006 =
2048 I0C 5/2002
2049 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002
2050 DP Il A/B Complete Operational Assessment 2/2003
2051 DP 1ll Complete OpEval/ASD NIl Remands oversight of NMCI to 9/2004 ¢
DON
2052 FOC 6/2006 '3
2053
2054 USTRANSCOM 9/2010 B
2055 DEAMS 9/2010 (S TTFTTITFFFFFFFRTFFFTNNNINC+ ;)
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Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID |Task Name Finish  [2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
2056 Key Milestones: 3/2009
2057 Increment: Increment 1 USTRANSCOM 2/2008
2058 Complete AoA 1/2005
2059 Milestone A 4/2005
2060 Milestone B 1/2007
2061 Milestone C 9/2007
2062 10C 9/2007
2063 FOC 2/2008
2064 Increment: Increment 2 USAF 3/2009
2065 Milestone A 1/2007
2066 Milestone B 2/2008
2067 Milestone C 3/2009
2068 10C 3/2009
2069 Legacy Systems migrating to DEAMS 9/2010 e
2070 ABSS 3/2009 <
2071 ASIFICS 10/2006 <
2072 BARS 9/2010 <
2073 CPAS 12/2004 3
2074 FMS 9/2007 3
| 2075 | GAFS 9/2010 'S
2076 GAFS-R 9/2010 <
2077 IAPS 9/2010 <
2078 TFMS-M 9/2007 3
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